R/V NATHANIEL B. PALMER Operating Schedule

Published: 30 March 2006

March 2006
Key

AS=Amer Samoa

HI=Hawaii

nbp032806

Maximum science and RPSC staff berthing is 39. Grantees should plan to board the ship the night before the
scheduled departure date, and to depart the ship the morning after the ship returns to port. Port calls generally
require five days. This can sometimes be reduced to four days to meet mission-critical requirements. Opportunities
exist on oceanic transits for collection of underway data. Ship schedules are subject to change. Please contact
Alice Doyle (alice.doyle@usap.gov) Marine Superintendent with any questions or comments. Changes since 02

PUQ=Punta Arenas, Chile

ANC=Ancud

HOB=Hobart, Tasmania

RIS=Ross Ice Shelf

BA=Barrow

LYT= Lyttelton, NZ

SAND=San Diego, CA

CPT=Capetown, South Africa

MCM=McMurdo

SEY=Seymour Island

COP=Copa Field Camp,King George Island

NAP=Napier,NZ

TAL=Talcahuano, Chile

CSH=Cape Shirreff Field Camp

Nome=Nome, Alaska

VAL=Valparaiso

DH=Dutch Harbor

PAL=Palmer Station

FCH=Fourchon, LA

PTH=Pt. Hueneme

CRUISE/PROJECT DATES | ARR/DEP COMMENTS DAYS
NBP06-02A 28-Feb-06 | LV:PUQ 36
SHALDRIL Il G-083-N
POC:Lowe
MPC:Doren 05-Apr-06 | AR:PUQ
NBP06-03 11-Apr-06 | LV:PUQ 25
Domack G-096-L
POC:Doren
MPC:Holik 06-May-06] AR:PUQ
NBP06-03A 11-May-06] LV:PUQ 21
OPEN
POC:Doyle
MPC:TBD 01-Jun-06 | AR:PUQ
NBP06-04 06-Jun-06 | LV:PUQ 20
Reserved - possible rescheduling
POC: Newyear
MPC:Newyear 26-Jun-06 | AR:PUQ
Note: there is no NBP06-05
NPBO06-06 03-Jul-06 LV:PUQ 43
Mitchell B-228-N XBT/pCO2 transit
POC: Suhr Sliester
MPC:Hutt 15-Aug-06 | AR:PUQ
NPB06-07 18-Aug-06 Begin 9
OPEN
POC:Doyle
MPC:TBD 27-Aug-06 End 1




CRUISE/PROJECT DATES | ARR/DEP COMMENTS DAYS
NBP06-07A 28-Aug-06| LV:PUQ 25
Stock/Cande G-071-N
POC:Doren
MPC:TBD 22-Sep-06| AR:LYT 2
NBP06-07B 24-Sep-06 Begin 15
OPEN
POC:Doyle
POC:TBD 09-Oct-06 End 1
NBP06-07C 10-Oct-06 LVLYT 14
MCS Sea-Trials Dates are approximate
POC:Doren
MPC:Doren 24-Oct-06 ARILYT 8
NBP06-08 1-Nov-06 LVILYT 45
DiTullio B-272-N
POC: Suhr Sliester
MPC:Owen 16-Dec-06| AR:LYT 6
NBP07-01 22-Dec-06| LVILYT 38
Cande G-413-N
Castillo
POC: Doren
MPC:Doren 29-Jan-07 ] AR:MCM 5
NBP07-02 3-Feb-07 | LV:MCM 51
Jacobs 0-274-N 6 days added for O-399-N
Huber O-399-N
POC: Newyear
MPC:Newyear 26-Mar-07| AR:PUQ 5
NBP07-03 31-Mar-07 | LV:PUQ 30
Anderson/Hallet G-411-N
POC:Doren
MPC: Ager 30-Apr-07 | AR:PUQ 3
NBPO07-04 through NPB07-08 3-May-07 Start Dates and locations are tentative 115
OPEN period(s) and drydock drydock in ~early-mid July
POC:TBD
MPC:TBD 26-Aug-07 End 7
NBP07-09 2-Sep-07 LV:PUQ 62
Ackley
POC:Newyear
MPC:Newyear 3-Nov-07 ARILYT 5
NBP07-10 8-Nov-07 Start 28
OPEN
POC:Doyle
MPC:TBD 6-Dec-07 End 5




CRUISE/PROJECT DATES ARR/DEP COMMENTS DAYS
NBP08-01 11-Dec-07 LVILYT 43
Caron could be combined with another project
Huber O-399-N
POC: Suhr Sliester
MPC: TBD 23-Jan-08 ] AR:MCM 4
NBP08-02 27-Jan-08 LV:MCM 40
Bart
POC:Doren
MPC:Doren 7-Mar-08 ARLYT 4
NBP09-01 20-Dec-08 LVILYT 39
Caron could be combined with another project
Huber O-399-N
POC: Suhr Sliester
MPC:TBD 28-Jan-09 ] AR: MCM 4
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